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Glenmere Lake Solar Project 
Decommissioning Plan

Scope Cost

Remove Panels $4,664

Remove Rack Wiring $4,664

Dismantle Racks $5,400

Decomm. and Remove Electrical Equipment $2,820

Breakup and Remove Concrete Pads or Ballasts $3,000

Remove Racks $7,350

Remove Cable $2,800

Remove Piles and Utility Poles $18,005

Remove Fence $8,446

Grading $3,750

Seed Disturbed Areas $5,000

Truck to Recycling Center $2,400

Total Cost: $68,299

Contractor Overhead/Profit (15%): $10,244.88

Subtotal: $78,544.06

150% Multiplier Per Bylaw: $39,272.0

Total Value of Decomissioning Bond: $117,816.09

Price Summary



Salvage Value Summary 

*Salvage values not included in Decommissioning Bond Value

Key Assumptions 

Material Value

Modules $111,936

Fencing $2,055

Piles $14,400

Total Salvage Value: $128,391

Module Count: 23,320  

Module W: 120  

Systen Capacity (W DC): 2,798,400  

Inverter Count: 34 

Transformer Count: 1  

Rack Count: 450  

Pile Count: 1,800  

Concrete Pad Count: 1  

Linear ft. Cable: 3,500  

Utility Pole Count: - 

Linear ft. Fence: 5,171  

Acres of Grading: 5  

Acres of Reseeding: 5  

Contractor Profit/Overhead: 15%

Construction Assumptions:

Labor/Resource Rates: $/Hr $/Day

Electrician: $45

General Labor: $24

Truck: $75

Bobcat: $200

Front End Loader/Excavator: $1,500

Panel value $/W

$0.04

Fencing Value lb./ft. $/lb.

$2.65 $0.15

Module Value Lb./Pile $/lb.

$40.00 $0.20

Salvage Value Assumptions



Mins/Panel Rate: Total Hrs.: Total:

Remove Panels: 0.5 Gen Labor 194.33 $4,664

Mins/Panel Rate: Total Hrs.: Total:

Remove Rack Wiring: 0.5 Gen Labor 194.33 $4,664

Mins/Rack Rate: Total Hrs.: Total:

Dismantle Racks: 30 Gen Labor 225.00 $5,400

Hours: Rate: Total Hrs.: Total:

Decommission Electrical Eqipment: 30 Electrician 30.00 $1,350

Hours: Rate: Total Hrs.: Total:

Remove All Electrical Equipment: 40 Gen Labor 30.00 $720

30 Bobcat 30.00 $750

Hours/Pad: Rate: Total Hrs.: Total:

Remove Conrete Pads: 16 Excavator 16.00 $3,000

Mins/Rack: Rate: Total Hrs.: Total:

Remove Racks: 20 Gen Labor 150.00 $3,600

20 Bobcat 150.00 $3,750

Mins/ft.: Rate: Total Hrs.: Total:

Remove Cable: 2 Gen Labor 116.67 $2,800

Piles/Day: Rate: Total Hrs.: Total:

Remove Piles: 115 Gen Labor 125.22 $3,005

180 Excavator 80.00 $15,000

Poles/Day: Rate: Total Hrs: Total:

Remove Utility Poles: 5 Excavator 0.00 $0

5 Gen Labor 0.00 $0

ft./Day: Rate: Total Hrs: Total:

Remove Fence: 240 Gen Labor 172.37 $4,137

240 Bobcat 172.37 $4,309

Acres/Day: Rate: Total Hrs: Total:

Grading: 2 Excavator 20.00 $3,750

Acres/Day: Rate: Total Hrs: Total:

Seeding Disturbed Areas: 1.5 Excavator 26.67 $5,000

Days: Rate: Total Hrs: Total:

Transportation to Recycling: 4 Truck 32.00 $2,400

Grand Total: $68,299

Construction Scope Pricing Breakdown:
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